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Project Summary Report SDMS Document ID

(?':Vontracto'r's Name: Project Resources Inc. 'mmmmmmwmw

~\

2027805
Contract Number: W9128F-04-D-0029
Site Name & Location: VB I-70 Superfund Site
Time Period: | 26JUNO4 ' 02JULO4 - Report # 003
Project Safoty Report
Days Worked To Date: 17 Date of Last Accident: N/A
Project Man-hours To Date: 4,664.25 Hours Worked w/o Accident: 4,664.25
Comments/Issues: None.
Project QC/QA Report
Project Deficiencies: | None.
Comments/issues: None.
Project Schedule Report
Task Scheduled . Current %
Start Finished DUR Start Flnished DUR Complete
Remediation 16JUNO4 30DEC04 16JUNG4* 15DEC04 15
Property Close-Out 310CTO05 15MAROS 0
Final Report 01DEC04 15JAN0S i)
PROJECT 16JUNOY 15MARO5 16JUNO4* 15MAROS 5

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

+ Property owners were contacted and restoration appointments were scheduled.

Ten properties remeadiated to backfill this week.

Ten restoration appointments completed for a total of 228 to date.

Seventeen completion appointments completed.

Digital copies of property files were created and property completion packets composed.

Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, June 30, 2004 for a weekly
meeting.

* Procurement of sprinkler system subcentract underway.
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Upcoming Project Actlvities

+« Remediation of 10 homes scheduled for next week.
+ Restoration appoiniments to continue, with fifteen scheduled for next week.
e Site walk for sprinkler system subcontractors scheduled for July 8, 2004,
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Project Quantities

Item Unit Last Report To Date . Comment
Completed Properties Property 10 21
Square Footage Excavated SF 43,383 84 884*

*Approximate totals

Additional Comments/Observations

[ O None
02JULO4
Signed: Michelle Smith Date:
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